2003

SuB Activity Current | Gurrent JUN | JuL | AuG | sep | oct | Nov |  DEC
Description Start Finish 279 16 23 30 7 14 21 28 4 A1 18 251 8 15 22 29 6 13 20 27 3 10 A7 24 1A 8 5 22 2
St. Louis Airport Site 1 1 1
| North County FS/PP
SAIC |Prepare N. County ALARA Analysis 12DECO02A |27JUNO03 frepare N. County ALARA Analysis | |
SAIC |Public Review of Final FS/PP 01MAY03A | 14JUL03 Public Review of Final FSIPP : 1
SAIC |Prepare/lssue Public Notice 30JUNO3 |30JUNO3 Prepareflssue Public Notice | |
SAIC |ldentify Location of Public Meeting 30JUNO3 |30JUNO3 Identify Location of Public Meeting | |
COE |Get Public Meeting Info to PM for Review 30JUNO3  {30JUNO3 Get Public Meeting Info to PM for Review | |
SAIC |Preparation for Public Meeting 30JUNO3 [29JUL03 Preparation for Public Meeting | |
SAIC |Admin Rec Developed and Completed 30JUNO3 |01SEPO3 ‘ Admin Rec Developed and Completed | |
SAIC |Close of Public Comment Period FS/PP 01JULO3  [14JULO3 }:Xlose of Public Comment Period FS/PP | |
North County ROD 1 1 1
SAIC |Prepare NC ROD/RESP Summary Boilerplate Text |01MAY03A |30JUN03 TN Prepare NC ROD/RESP Summary Boilerplate Text l l
SAIC |NC ROD/Resp Summ Prepare Working Copy 01JULO3  |07JULO3 <IEK ONC RODIResp Summ Prepare Working Copy | |
SAIC |FY02 NCROD1 ROD to USACE for Review (MILE) 07JULO3 FY02 NCROD1 ROD to USACE for Review (MILE) | |
SAIC |NC ROD/Resp Issue Wk Copy to MVS for Review 07JULO3 <ONC RODIResp Issue Wk Copy to MVS for Review | |
SAIC |NC ROD/Resp Summ MVS Working Copy Review  |14JULO3 |24JULO3 {ZEEK>NC ROD/Resp Summ MVS Working Copy Review | |
SAIC |NC ROD/Resp Summ Receive Cmts/Wk Copy from 24JULO3 <ONC ROD/Resp Summ Receive Cmts/Wk Copy from MVS | |
SAIC |NC ROD/Resp Summ Resolve/lncorp Cmts on Wk [11AUG03 |12SEP03 | (KNG ROD/Resp Summ Resolve/incorp Cmts on Wk Copy |
SAIC |FY02 NCROD2 ROD Released for Regulator Rev 12SEP03 | FY02 NCROD2 ROD Released for Regulator Rev MILE) |
SAIC |NC ROD/Resp Summ Issue Working Copy to 12SEPO03 | <ONC ROD/Resp Summ Issue Working Copy to HQ/ICX/MVD
SAIC |NC ROD/Resp Summ HQ/CX/MVD Review Working |12SEP03 |17SEP03 | {IEONC ROD/Resp Summ HQICX/MVD Review Working Copy
SAIC |NC ROD/Resp Summ Receive HQ/CX/MVD Wk 17SEPO03 | <ONC ROD/Resp Summ Receive HQICX/MVD Wk Copy Cmts
SAIC |NC ROD/Resp Summ Incorp HQ/CX/MVD Wk Copy |26SEP03 |030CT03 | {ZEKONC ROD/Resp Summ Incorp HQ/ICX/MVD Wk Copy Cmts
SAIC |HQ Approves NC ROD for Release to Regulators 030CT03 |070CTO03 | {3 >HQ Approves NC ROD for Release to Regulators
SAIC |MVD lIssue Draft NC ROD to EPA/MDNR 080CT03 |080CT03 | &OMVD Issue Draft NC ROD to EPAIMDNR
SAIC |EPA/MDNR Draft NC ROD Review 100CT03 |10NOV03 ! <:>EPNMDNR Draft NC ROD Review
SAIC |MVS Rec'd & Resolves EPA/MDNR Comments on 11NOV03 |[17NOV03 : : I DOmvs Ref‘d & Resolves EPA/MI
SAIC |MVS Revise/Coordinate EPA/MDNR Cmts 21NOV03 |26NOV03 ! ! @MVS Revise/Coordinate
SAIC |MVS Submits Prop NC ROD to MVD (CX Info Only) 26NOV03 ! ! <>|\qu Submits Prop NC
SAIC |MVD Forwards Proposed NC ROD to HQ 28NOV03 |05DEC03 ! ! ZXDMVD Forwards Pr
SAIC |HQ Signs NC ROD and Mails 05DEC03 |08DECO03 [ | ! HQ Signs NC R}

SW Engineering During Construction GFY2003
‘SWE ‘Engineering During Construction GFY2003

‘ SW General Requirements GFY 2003

‘SWC ‘General Requirements GFY2003

‘ SW HP Supt, Monitoring & Sampl GFY2003
‘SW ‘HP Support, Monitoring & Sampling GFY2003
‘ SW Water Treatment (System O&M)

|SWC | Water Treatment (System O & M) GFY2003

‘ SW WVN86 Water Treatment GFY2003

|010CT02A |30SEP03

|010CT02A |30SEP03

|010CT02A |30SEP03

|010CT02A |30SEP03

| |
Engineering During Construction GFY2003!
| |
| |
| |
General Requirements GFY2003

I
I
I
I
I
I I
HP Support, Monitoring & Sampling GFY2003
I I I

I I I

Water Treatment (System O & M) GFY2003 |

[SW  |WVN 89 Additional Water Treatment GFY2003 |17MARO3A|30SEP03 WVN 89 Additional Water Treatment GFY2003
?ta'rthDstet 2;2('5;3(7) Early Bar Sheet 1 of 3 Dat Revisi Check

inish Date V' Vi . S ¢
Finioh Dat o Progress Bar St LOUIS FUSRAP SLC3 ate evision eckeq\pprover
Run Date 21JULO3 14:27 —Critical Activity 6 Month Lookahead
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SUB Activity
Description

SW Contaminated Soil Collection GFY 2003

Current Current
Start Finish

2003

JUN \ JUL \ AUG \ SEP \ OoCT

NOV \ DEC

2 9 16 23 30 7 14 21 28 4 11 18 251 8 15 22 29 6 13 20 27 3
| |

10 17 24 1 8 15 22 2
|

SW Backfill GFY 2003

sSwC
SwC
SwC
SwC
SwC
SwC
sSwC

Backfill GFY2003

SU-29 Backfill

SU-28 Backfill

SU-30 Backfill

SU-31 Backfill

SU-33 Backfill

SU-32 Backfill

SWC |SU-34 Backfill

SWC |SU-35 Backfill

‘ SW Site Restoration GFY 2003
‘SWC ‘Site Restoration GFY2003

‘ SW Permanent Facilities

|SWC |Permanent Faciliies GFY2003

‘ SW Removal Action Summary Reports

010CTO2A |30SEP03

30JULO3  |06AUGO03
30JULO3  |06AUGO03
28AUG03 |08SEP03
28AUG03 |08SEP03
15SEP03 |22SEPO03
15SEP03 |22SEPO03
29SEP03 |060CTO03
29SEP03 |060CTO03

|010CT02A |30SEP03

|010CT02A |30SEP03

) E 2 c kfill GFY2003
@D sU-29 Backfill

@EE) su-28 Backiill
@) sU-30 Backfill

|

|

| @ su-31 Backfill

! @D sU-33 Backfill

| @D su-32 Backill

| @D sU-34 Backfill
: @D su-35 Backfill
|
|

‘SWE ‘Removal Action Summary Report GFY2003

[010CT02A [30SEP03

SWC |Soil Collection GFY2003 010CTO02A |30SEP03 Soil Collection GFY2003
SWC |SU-29 Gross Excavation 12DECO02A |09JUL03 SU-29 Gross E}(cavation }
SWC |SU-30 Gross Excavation 05FEBO3A [31JUL03 SU-30 Gross Excavation }
SWC |SU-31 Gross Excavation 05FEBO3A [31JUL03 SU-31 Gross Excavation }
SWC |SU-28 Gross Excavation 07FEBO3A [07JUL03 SU-28 Gross EXFavation :
SWC |SU-32 Gross Excavation 07FEBO3A |14AUGO03 ‘ SU-32 Gross Excavation :
SWC |SU-29 Guided Excavation 07MAYO03A | 10JULO3 SU-29 Guided Excavation |
SWC |SU-28 Guided Excavation 07MAYO03A | 10JULO3 SU-28 Guided Excavation !
COE |SU-29 Confirmation 14JULO3  |29JULO3 -SU-29 Confirmation :
COE |SU-28 Confirmation 14JUL03  [29JULO3 @Y su-28 Confirmation !
SWC |SU-30 Guided Excavation 16JULO3 |31JULO3 SU-30 Guided Excavation !
SWC |SU-31 Guided Excavation 16JULO3 |31JULO3 ‘ SU-31 Guided Excavation !
SWC |SU-33 Gross Excavation 04AUG03 |14AUG03 ;iswss Gross Excavation |
SWC |SU-33 Guided Excavation 04AUGO03 |14AUGO03 :-SU-33 Guided Excavation :
SWC |SU-32 Guided Excavation 04AUGO03 |14AUGO03 :-SU--"Z Guided Excavation :
COE |SU-30 Confirmation 04AUG03 [27AUG03 | SHEE S U-30 Confirmation |
COE |SU-31 Confirmation 04AUG03 |27AUG03 l_su-31 Confirmation |
SWC |SU-34 Gross Excavation 18AUGO3 |28AUGO3 l @D sU-34 Gross Excavation l
SWC |SU-34 Guided Excavation 18AUGO03 |28AUG03 : @) suU-34 Guided Excavation 1
SWC |SU-35 Gross Excavation 18AUGO03 |28AUGO03 : @) sU-35 Gross Excavation 1
SWC |SU-35 Guided Excavation 18AUGO03 |28AUGO3 1 QIR sU-35 Guided Excavation l
COE |SU-33 Confirmation 18AUG03 |11SEPO03 | @) su-33 Confirmation |
COE |SU-32 Confirmation 18AUG03 |11SEPO03 | @B su-32 Confirmation |
COE |SU-34 Confirmation 02SEP03 |25SEP03 | @) su-34 Confirmation |
COE |SU-35 Confirmation 02SEP03 |25SEP03 | @I sU-35 Confirmation |
SWC |COMPLETE 75% PHASE 2 & 3 29SEP03 |28SEP03 | <{>COMPLETE 75% PHASE 283
| |
| |
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|

|
I Site Restoration GFY2003

I ) P e rmanent Facilities GFY2003

|
—Removal Action Summary Report GFY2003

‘ SW Transportation - Rail Cars
‘SW ‘Additional Transportation GFY2003

‘ SW Car Lease (100 cars/year)
|SW |Car Lease (150 Cars/Year) GFY2003

|09JUNO3A |30SEP03

|010CT02A |30SEP03

I
Additional Transportation GFY2003
I

Car Lease (150 Cars/Year) GFY2003
|
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SUB Activity

Description
| SW Admin & Support - Staff GFY2003

Current

Finish

Current
Start

2003

JUN \ JUL \ AUG \ SEP \ OoCT \ NOV \ DEC

2 9 16 23 30 7 14 21 28 4 11 18 261 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 2

|SW  |Administration & Support - Staff GFY2003

‘ SW Home Office Staff GFY 2003
|SW  |Home Office Staff GFY2003

|010CT02A [30SEP03

|010CT02A |30SEP03

I
I

Administration & Support - Staff GFY2003 |
I

I
I I
Home Office Staff GFY2003

| SW Total Support GFY2003

|SW |Total Support GFY2003

‘ SW Ft. Belle Quarry Operation

SWC |Ft. Belle Quarry Operation

SWC |Ft. Belle Quarry Operation 2nd Phase

‘ SW Utility Radiological Support GFY2003

|010CT02A |30SEP03

010CTO2A |30SEP03
02JUNO3A |30SEP03

T T
| |
|

Total Support GFY2003
|

|
Ft. Belle Quarry Operation
| |
Ft. Belle Quarry Operation 2nd Phase
|

[SWC [SLAPS VP's (Utility Support) GFY2003

[010CT02A [30SEP03

I
—SLAPS VP'S (Utility Support) GFY2003
Il Il

‘ SW SLAPS VP's (Ballfields) GFY2003

‘ SW ‘SLAPS VP'S (Ballfields) GFY2003

East End PRAR

SAIC |East End Draft PRAR

SAIC |East End USACE Review Draft PRAR

SAIC |East End USACE Review PRAR

SAIC |East End Regulatory Review Draft

SAIC |East End Regulator Review

SAIC |East End Final PRAR

NC VP Status Report

SAIC |NC VP Status Report Prepare Final-ON HOLD
SAIC |NC VP Status Report Issue Final

SLDS ROD

SAIC |Conduct Assessment of Existing SLDS Information
SAIC |SLDS Inaccessible Soils Plan USACE Review Draft

Remedial Action Verification Attempts

|010CT02A |30SEP03

04AUGO03*
29AUG03
22SEP03
100CT03
310CT03
28NOV03

28AUG03
19SEP03
090CTO03
300CT03
26NOV03
09DECO03
21JANO2A |21JULO3
21JULO3

23JUNO3*
29AUGO03

29AUGO03
30SEP03

| |
| |
_SLAPS VP'S (Ballfields) GFY2003

I
I
I
I
I
T
I
I
I
I
I
I
I
I
I
I
I
I
I
Il
I
I
I
I I
| |
| K >East End Draft PRAR ! !
! SN >East End USACE Review Draft PRAR !
! KX East End USACE Review PRAR |
| <:>‘East End Regulatory Review Draft
: mE‘ast End Regulator Rev|
I
I
I

<K >East End Final

I
I
I
I I
I X PNC VP Status Report Prepare Final-ON HOLD |
ONe Vl'-‘b Status Report Issue Final :

I

I

Conduct Assessment of Existing SLDS Inforq‘nation |
K >SLDS Inaccessible Soils Plan USACE Review Draft
| |

‘SAIC ‘SLAPS & Contiguous Properties VerificationEvents

010CTO2A |30SEP03

SLAPS & Contiguous: Properties Verificatio:nEvents
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